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Results on the soil samples are still pending. Ed Kelley is
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Governor Conrad Lucero

Q.3 énd 0.7" of rain fell on September 2B & 29, respectively,
causing some minor haul road problems on Monday morning.

Scrapers continued backfilling OFP-35. The truck fleet is working
F8~17 and should be done early October and then will work on
F5-18. F5-18B appears to have more material than originally
estimated and may take a couple of week longer than planned.
Dozer work continues in the far southwest Faguate pit to

do the backfill work. Fencing along the west boundary

of the Faguate continued. Dewatering of the South Faguate
continued and will probably be done during early October,
depending on the weather.
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BIA will formally approve the Landmark/Weston contract now
that Mod #2 is done. FOL has already approved the contract.

submitting a revised Scope of Work to outline long—term
vegetation success criteria and re-seeding techniques.

CONFIDENTIAL CLAIM RETRACTE

| DATE: Sle)i=

A new Froject Engineer to represent the BIA has been hired
according to George Farris. His name is Allen Sedik and he
ie from Fueblo, CO. He visited the Project Site 10/02/90 and
will be attending the weekly Froject meetings.

The Ird Quarter Financial summary will be distributed next week
pending receipt of some financial information from Accounting.

Drafts of the 2nd Year FPlan should be distributed prior to
the Council presentation on October 23.

The September, 1990 Froject Status report is being prepared.
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